

Tri State Fire Firefighter 1 Recruit Program							
Instructor assignments		Phase 1					
Class #							
Date	E	17-Oct-05	20-Oct-05	14, 17 Nov 05	19-Dec-05	16, 19, 23 Jan 06	20, 27 Feb 06
		Gen Admin	Organiz.	PPE/SCBA	F. Behav	FF Safety	Alarm/Comm
Location		Montague	Montague	Montague	Montague	Montague	Montague
Instructor		John Greene	Larry Peters	Larry Peters	John Greene	Dave Hansen	Dave Hansen
Assistant		Larry Peters	Michael Magrath	John Greene	Adam Sirum	Adam Sirum	Tom Sena

Phase II						
5, 9, 14, 16, 21, 23, 30 Mar 06	3, 6, 9 Apr 06	15, 18, 21 May 06	8, 12, 15, 19, 22, 26 Jun 06	17, 20 July 06	31 July, 3, 6 Aug 06	17, 24 Aug, 10 Sept 06
HAZMAT	Wild Fires	G Ladders	Emerg Med	Hose/Appl	Veh Rescue	F Rescue
Montague Center	Colrain	Shutesbury	Shelburne Center	Shelburne Center	Montague Center	Montague Center
John Greene	Dave Celino	Walter Tibbetts	Chuck Moore/Steve Hall	John Taylor	John Greene	John Greene
Dave Hansen	Tom Sena	Dave Rehorka	Robert Manners	Dave Celino	Larry Peters	Adam Sirum

Phase III										
16, 19 Oct 06 Forc Entry	2, 5 Nov 06 Vent	11, 14 Dec 06 Exting	15, 18 Jan 07 Ropes	19, 22 Feb 07 Salvage	19, 22 Mar 07 Overhaul	16, 20 Apr 07 Water Supply	21, 24 May 07 Sprinklers	18, 21 Jun 07 Fire Streams	20, 23 Aug 07 Fire Control	17, 21 Sep 07 Fire Prev, educ, cause
Colrain	Montague Center	Montague Center	Shutesbury	Colrain	Colrain	Shelburne Ctr	Shelburne Ctr	Montague Center	Montague Center	Shutesbury
Steve Hall	John Greene	John Greene	Walter Tibbetts	Dave Celino	Dave Celino	John Taylor	John Taylor	Chris Masloski	Chris Masloski	Walter Tibbetts
Dave Celino	Larry Peters	Larry Peters	Michael Magrath	Steve Hall	Steve Hall	Larry Peters	Larry Peters	Dave Rehorka	Dave Rehorka	Dave Hansen

Graduation Phase		
15, 18, 22 Oct 07 IS 700 intro ICS	17 Nov 07 Live Fire	Certificate
Montague Center John Greene Dave Hansen	Springfield everyone	